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MEMORANDUM 
 

To:        Permit Department:  Please clear with all utilities. 
  

Pablo Gomez:   Check all intersections for any conflicts with traffic light loops. 
 
 Andrew Miller:   Check for striping. 
 

John Haley:  “On or about” signs must be in place/construction signs to be installed after milling.    
 
From:  Hector Malave   
 
Date:    May 19, 2026 (Revised May 22, 2026) 
 
Re:    Milling/Paving Schedule – June 1, 2026 to June 29, 2026 
 

  Tentative (Subject to Change) 
   Start Finish 
Project Project Limits  Activity Date Date  
     
Edison Talmadge Road to Bridge 1253163 (U27) Deck Milling 06/01/2026 06/03/2026 
Park Avenue Approx: 27,205.0 Square Yards Paving 06/04/2026 06/10/2026 
 Approx: 3,698.0 Tons Striping 06/11/2026 06/11/2026 
     
     
Milltown     
East Brunswick Southerland Drive to Ryders Crossing Milling 06/04/2026 06/04/2026 
Ryders Lane Approx: 5,310.6 Square Yards Paving 06/11/2026 06/11/2026 
 Approx: 650.0 Tons Striping 06/12/2026 06/12/2026 
     
     
South Brunswick Georges Road to Kingston Lane Milling 06/05/2026 06/18/2026 
Route 522 Approx: 84,455.9 Square Yards Paving 06/19/2026 06/26/2026 
 Approx: 4,867.8 Tons Striping 06/29/2026 06/29/2026 

   
Grand Totals:  Approx: 116,971.5 Square Yards       Approx: 9,215.8 Asphalt Tons 
 

http://www.middlesexcountynj.gov/

